
  Miami-Dade Water and Sewer Department (WASD) 

Transparency Report 
Summary of Changes 

November 2018 
Exhibit A  
 

A. Awarded Contract  
 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-908R 

Commission District 8  

(Consent Decree Project)  

5.3 Upgrades to Sewage Pump Station No. 

0692 

 

11/13/2018 

Contract Award Recommendation Approved 

to Poole & Kent 

Yes S-882R 

Commission District 8  

(Consent Decree Project)  

1.02 Oxygen Production Upgrades 

SDWWTP 

 

10/12/2018 

Contract Award Recommendation Approved 

to Poole & Kent 

 

 

B. Project Advertised   
 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

No DB18-WASD-02 

Commission District 7 & 8 

(Consent Decree) 

South & Central District Wastewater 

Treatment Plants Dewatering Thickening 

Facilities 

Under the Cone of Silence 

 

11/08/2018 

Project Advertised 

 

12/28/2018 

Step 1 Proposals Due  

 

 

 

 

 

 

 



C. Status Change  
 

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project Description 

& 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-916 

Commission District 6 

Rehabilitation of 54-Inch PCCP Force 

Main on W. Flagler St. from SW 78 

Place to Meter Station East of SW 72 

Ave.  

 

Under the Cone of Silence 

 

12/06/2018 

Revised Bid Due Date 

Yes S-914 

Commission District 8 

(Consent Decree Project)  

1.11 General Electrical Design Sub 

Station 9, 10, 11 & 12 

 

Under the Cone of Silence 

 

12/05/2018 

Revised Bid Due Date 

No S-920 

Commission District 7 

CDWWTP Municipal Injection Wells 

(CE-2) under Injection Wells 

Prequalification Pool 

 

Under the Cone of Silence 

 

12/07/2018 

Revised Bid Due Date 

No S-921 

Commission District 8 

SDWWTP Municipal Injection Wells 

(SE-2) under Injection Wells 

Prequalification Pool 

 

Under the Cone of Silence 

 

12/07/2018 

Revised Bid Due Date 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of November 2018 in the amount of 

$36,686,779 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $71,996,000. 

 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.5 Oxygenation Trains Plant 1 Total additional charges in the amount of $16,036 for 

this period. 

 

2.17 

 

Chlorination Facilities Total additional charges in the amount of $1,968 for 

this period. 

 



 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

3.7  

 

Effluent Disposal Total additional charges in the amount of $3,374 for 

this period. 

 

4.3 Government Cut FM – Phase 3 Total additional charges of $44,787 for this period. 

 

4.5 South Dade 54 inch PCCP FM 

Rehabilitation 

 

Total additional charges in the amount of $8,304 for 

this period. 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of $684,307 

for this period. 

4.10 Opa-Locka Airport 48” PCCP 

force main replacement 

 

Total additional charges in the amount of $421,349 

for this period. 

5.10 Upgrade of PS#0488 Total additional charges in the amount of $10,949 for 

this period. 

 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $60,443 for 

this period. 

 


